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Spring 2022 here we come!
BY JESSICA CARROLL

It is long overdue for an update on the Wolfe Island Ferry Docks project, and we
appreciate your patience and understanding over the last year and a half. Big
changes are beginning to be seen at both the Kingston and Marysville docks, and
we have the latest details to keep you in the loop on what’s been happening and
what to expect into the summer.
If you have any questions about the Wolfe Island Ferry Dock Project, please
contact us at j.carroll@mcintoshperry.com.

Read More
www.wolfeislanddocks.ca
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KINGSTON DOCK

MARYSVILLE DOCK

While it may look like a mass of construction equipment and
hardhats day in and day out, the Kingston Dock construction
is moving along in its completion of the Stage 1* foundation
work. Although foundation work is not always able to be
viewed, it forms the support for the new dock structure. Once
complete, the next phase of work will begin. This will include
construction of buildings and installation of the new
infrastructure that will make the new dock functional leading
into Stage 2.*

Islanders can tell you that the work never stops in
Marysville as the contractor continues to work relentlessly
to complete the foundational work. Similar to the Kingston
project, after the foundations are complete, the focus will
shift to the installation of infrastructure that will give the
dock the capability to accept the new ferry.

Ongoing, is the construction of the South Finger Pier*, which
can be seen extending out into the lake beyond the existing
dock limit. The South Finger Pier, along with the North Finger
Pier* will provide the necessary structure to allow mooring of
the new Wolfe Islander IV. Both the north and south finger
piers are expected to be complete in 2022.
This summer and into the fall you can expect to see
construction focused on the southern portion of the dock,
and east end. In addition, progress on the new terminal
building, utility building and vehicle ramp structure is
scheduled.

You can already see the footings of the new terminal
building beginning on the west wall of the dock. This has
already progressed quickly into construction of the building
shell that forms the new building. With work moving to
above ground, you can expect to see more materials moving
back and forth from the job site as they continue on the
plan for the project to be complete for the most part by
winter 2022/23.
Dawson Point’s dolphin is nearly complete! This new
dolphin is further out from the winter dock to accommodate
the new, larger Wolfe Islander IV, and is set to be complete
later this spring when finishing touches will be performed.

*Click underlined words to be directed to diagrams in Appendices

DREDGING PROJECT
You might be surprised to know there is one more project
that is ongoing, but less visible to most users of the ferry.
The dredging of the lake bottom has been moving along
well since early mid 2020, but work had temporarily
halted since mid-January due to ice accumulation. Now
that the ice has melted, work is expected to continue in
Barrett Bay once seasonal restrictions are lifted.
Dredging is anticipated to be complete by winter 2022/23.
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Appendices
A) KINGSTON DOCK - STAGE 1

B) KINGSTON DOCK - STAGE 2
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Appendices
C) KINGSTON DOCK - NORTH & SOUTH FINGER PIERS
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